

EDUGENIE — PROJECT PLANNING

=====

TIMELINE

Day 1 (Morning): Setup & Ideation

- Install Python 3.10+, VS Code, Git
- Get Gemini API key from Google AI Studio
- Draft initial concept and target users
- Identify 5 core features

Day 1 (Afternoon): Backend Development

- Create project folder structure
- Write app/main.py with 5 routes
- Write _gen() shared helper
- Test each route independently using /docs

Day 2 (Morning): Frontend Development

- Write templates/index.html with 5 cards
- Write static/style.css with clean typography
- Write JavaScript handlers for each card
- Test end-to-end flow

Day 2 (Afternoon): Testing & Documentation

- Test all 5 features with real inputs
- Test with edge cases (empty input, long text)

- Fix UI issues
- Record demo video
- Write 8-phase documentation PDFs
- Push to GitHub

RESOURCE PLAN

- Developers: 1–5 (roles shared in team)
- API cost: Rs. 0 (free Gemini tier)
- Infrastructure: Local machine only
- Tools: All free and open-source

RISK MITIGATION

- Gemini rate limit → wait or switch models
- Long input → truncate or warn user
- Invalid quiz JSON → regex fallback parser
- Slow response → spinner in output box
- API key missing → clear error message

DELIVERABLES CHECKLIST

- ☐ 8 phase folders with required PDFs
- ☐ Working code in app/, templates/, static/
- ☐ README.md with setup instructions
- ☐ requirements.txt
- ☐ .gitignore protecting .env
- ☐ Public GitHub repository
- ☐ Demo video on Google Drive

☐ **Google Form submission completed**